
Gakona Cultural/Social Services/Training Center Construction Cost Estimate
Addition Project Construction Documents Submittal
Prepared for Gakona Village by Estimations January 16, 2012

Documents Notes and Assumptions
100% Construction Documents Level Submittal 1 Based on 2012 procurement/2012 construction.
Project Manual Dated: July 2010 2 Labor rates based on Davis Bacon, 50 hours/week.
Structural Plans Dated: July 29, 2010 3 Materials storage area will be designated near the building.
Mechanical & Electrical Plans Dated: July 30, 2010 4 Weather, logistics and construction time window has been considered.
Architectural Plans Dated: August 1, 2010 5 Local Contractor.
Civil Plans Dated: August 2, 2010 6 Sitework and foundation work by others.

7 Per owners direction the fire alarm system was moved to an alternate.
This fire alarm system may be a requirement for occupancy permit.

8 Revisions made per instructions from Charlene Nollner January 2012.

Notes on the Estimate
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Description Estimated Cost Totals

Building Construction
A Substructure $0

A10 Foundations -                                         
A20 Basement Construction -                                         

B Shell $98,239
B10 Superstructure 37,390.00                              
B20 Exterior Closure 42,022.00                              
B30 Roofing 18,827.00                              

C Interiors $66,153
C10 Interior Construction 18,131.00                              
C20 Stairs -                                         
C30 Interior Finishes 48,022.00                              

D Services $141,133
D10 Conveying -                                         
D20 Plumbing -                                         
D30 HVAC 52,091.00                              
D40 Fire Protection -                                         
D50 Electrical 89,042.00                              

E Equipment $2,798
E10 Equipment -                                         
E20 Furnishings 2,798.00                                

F Special Construction and Demolition $6,826
F10 Special Construction -                                         
F20 Selective Building Demolition 6,826.00                                

G Sitework $0
G10 Site Preparation -                                         
G20 Site Improvements -                                         
G30 Site Mechanical Utilities -                                         
G40 Site Electrical Utilities -                                         
G90 Other Site Construction -                                         

Z Other Costs $125,279
Z10 General Requirements, Overhead & Profit 125,279.00                            

Subtotal: $440,428

Z Other Costs $33,166
Z20 Estimating Contingency 6.0% $26,426
Z30 Escalation For Inflation 5 Mths @ 3.5% 1.4% $6,740

Total Estimated Cost - Basic Bid: $473,594 <<<<<
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