




BUDGET LINE ITEMS/February 4, 2013:     Thelma, I have completed you cost estimate for the new 

subdivision. Prices were obtained from Potelcom Supply invoices dated 6-28-11 plus 15% for cost 

increase and are as follows: 

Poles $21,979.00 

Conductor $4299.85 

Hardware $6770.11 (GE 100 watt HPS lights quoted, add $1612.00 for LED lights) 

Transformers $2185.00 

Material Total $26504.96 + 50% $39757.44 (I would add 50% to this for the contractors mark up and 

time) 

Labor, Travel, and Per Diem: (Wage Scale Alaska Line Builders 2006) I will add 15% for wage increase 

Foreman 40hrs@ $105.62 / $4224.8  

                 30hrs@ $174.63 / $5238.90 

Lineman 40hrs@ $101.13 / $4045.29 

                 30hrs@ $ 151.69 / $4550.70 

                                 Total: $18,059.69  

Per Diem 14 days@ $50.00/day /$700.00 

Round Trip Fairbanks/Hughes for 2 $750.00 

Labor, per diem, and Travel total: $19,509.69 

With the length of the poles I feel a Lynden Air C130 charter will be required.  

Lynden Charter $40,000.00 

Grand Total $107,996.00 

I did not include lodging for 2 guys for 7 days or any equipment rental, you can go by your Village rate 

for the backhoe (40 hrs.) excavator(20 hrs.)  

Hope this works for you, Curtis Hanson (Alaska Energy Authority) 

 




